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Grant Number:
B-09-LN-OH-0030

Grantee Name:
Springfield, OH

LOCCS Authorized Amount:
$6,101,315.00

Estimated PI/RL Funds:
$650,202.00

Obligation Date: Award Date:
02/11/2010

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$6,751,517.00

Disasters:

No Disasters Found

Declaration Number

Narratives
Executive Summary:

(6/17/2013 JS)  On April 15, 2013 a notice of intent to amend the Neighborhood Stabilization Program was public inthe SPringfield News and
SUn opening the public comment period for this change.  Receiveing no objection or comment to the porposed change, City Commission
apporved the proposed amendment onMay 14, 2013.  This amendment does not substantially change the intent, purspose or scope of
activities of the NSP grant.  This change allows for the allocation of program income funds into the already established activities including
administration, housing for households at or below 50% AMI and Homeownership Opportunities for households at or below 120% AMI. 
 
NSP 2 is a competitive grant program administered by HUD and is funded through the American Recovery & Reinvestment Act of 2009.  The
program is aimed at stabilizing and strengthening neighborhoods and urban areas suffering from the effects of the nations' foreclosure crisis.
The City will use the funds awarded under this notice to stabilize neighborhoodswhose viability has been and continues to be damaged by the
economic effects of properties that have been foreclosed upon and abandoned. 
<!--[if !supportEmptyParas]--><!--[endif]-->
Much of the problem is the result of loss of employment revenue paired with population loss leaves the community with an over saturated
housing market.  The City of Springfield has experienced a 23% decline in population since 1970.   Put simply, when the jobs left so did the
people – but their houses remained.
The city has developed this aggressive Neighborhood Stabilization Program 2 to address the effects of declining population and loss of well-
paid jobs within the community.  Building on the capacity developed through years of Community Development experience, City of Springfield
officials, administrators, and staff are dedicated to changing the face of the community – realizing that the city has changed, and recapturing
what used to be isn’t a reality, it is necessary to rebalance not only the face of downtown but the face of the city – by focusing on
neighborhood rebirth.  Through rehabilitation and demolition efforts, the city can begin to rebalance the supply of houses with its employment
market and population.
All NSP 2 activities must be carried out in target areas.  These areas are determined by scores provided by HUD that determine the estimated
rate of foreclosure problems based on neighborhood characteristics that are estimated to have a high level of risk for foreclosure.  Those
characteristics considered are a concentration of loans considered to be high cost and highly leveraged, falling home values, unemployment
rates and the number of vacant housing units in a given area. In Springfield, those areas are delineated by Census tracts.  The Census tracts
within the City which meets HUD's parameters and also tie into existing and future redevelopment efforts are 3, 5, 6, 7, 8, and 12.  A map can
be found in the application which shows the census tract boundaries
The City's application contains detailed descriptions of the activities that the City intends to undertake with NSP 2 funds. Those activities and
the budget requests for each are as follows:
1. De

Executive Summary:

lition/Deconstruction of blighted, vacant and obsolete housing. ll operate in all 6 target areas, strategically taking out the blighting influences in
neighborhoods in the community where it will make the biggest impact.  By demolishing/deconstructing vacant structures or acquiring and
demolishing/ deconstructing vacant structures for reuse benefiting either the neighborhood housing market or environmental factors of the
neighborhood and City in general, the City can salvage and rebuild the bonds of our great neighborhoods.
Budget:            $610,131
2. Create decent affordable housing for households at or below 50% of median income in Census Tract 12 and 3.  Aapiy Habitat for Humanity
expands priorities that were established in NSP1.  NSP2 will capitalize on the nearly $1M targeted to the NSP1

Active

QPR Contact:Grant Status:
Jackie Sudhoff

Grant Award Amount:
$6,101,315.00
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Grand Avenue South Area housing acquisition, new construction and/or rehabilitation of housing for households at or below 50% of AMI. 
Additionally, collaboration with Neighborhood Housing Partnership will expand the initial focus area of NSP1 to include all of Census Tracts 12
and 3.  Likewise, Neighborhood Housing Partnership will expand on their existing neighborhood development plan focus, adding affordable
rental housing for elderly household who are at or below 50% of the AMI.
                                                            Budget:            $1,881,053
3. Create decent affordable energy efficient owner-occupied housing for households at or below 120% of AMI in the Buck Creek Development
Spine.  Activities in this target area will include acquisition, rehabilitation and sale to LMMI households.  This project, located on the western
edge of the newly developing regional hospital and on the eastern edge of Wittenberg University, will include the acquisition, redevelopment
and re-use of vacant or foreclosed properties in Census Tracts 8, 7, 6 and 5 respectively.  This project is an exciting collaboration between the
neighborhoods, the new regional hospital, Wittenberg University, the City and Midland Properties.  The City and Midland will work to acquire
and redevelop decent, affordable Energy Star homes in the identified Census Tracts while the hospital and Wittenberg University will offer
down payment assistance to their campus staffs that choose to purchase a home in this area.  In addition to down payment assistance,
Wittenberg University has also pledged to develop homes on their eastern edge, Census Tract 7 and 6, further assisting in the stabilization of
that neighborhood.  In order to maximize the success of all homeownership activities and decrease the occurrence of housing cost burden, all
homebuyers (those at or below 50% of AMI and those at or below 120% of AMI) will undergo a homebuyer education course with
Neighborhood Housing Partnership, Springfield’s local NeighborWorks affiliate.  Additionally applicants will be screened for housing debt to
income andt

Executive Summary:

otal debt to income ratios.
                                                                                                Budget:            $3,000,000
4. General Program Administration and Oversight
                                                                                                Budget:            $610,131
                                                                   Total Application Budget:         $6,101,315
Other considerations to be integrated into the program include continued affordability for new and rehabbed housing units, leveraging of other
non-federal funds, and incorporating energy efficiency measures and green building standards into rehabbed and new housing units.

Target Geography:

(6/17/2013 JS)  The Target Geography will remian the same.
Limestone Development Neighborhood (Census Tracts 12 and 3) has experienced some exciting developments in housing in recent years.
The new Lincoln Park HOPE VI development has completed Phase 1 of its project.  Phase 1 not only developed 108 units of public housing, it
also created a neighborhood where once “project housing” ruled and intimidated the surrounding area.  Phase 2 of the HOPE VI project will
develop 28 units of lease purchase housing.  In total, the Hope VI project will be a $32.4M investment in this area. 
The Limestone Development Neighborhood is also home to Clifton Court, a new housing initiative by the city’s designated CHDO,
Neighborhood Housing Partnership (NHP).  The Clifton Court project built three new homes that are affordable for owner-occupants at or
below 80% AMI.  This project is investing over $2M in the construction of 11 homes in this area.
<!--[if !supportEmptyParas]--><!--[endif]-->
Clifton Avenue Homes, a development of six new affordable housing units for purchase, was developed by North Hill Apartments, Inc.  These
new owner occupied units are affordable for households not exceeding 80% of AMI.  Total investment in this project is $846,000.
<!--[if !supportEmptyParas]--><!--[endif]-->
Additionally, the City of Springfield has targeted NSP1 funds for the Grand Avenue South (Census Tract 12 Block Group 6) that is a part of the
larger Census Tract 12 and the Limestone Development Neighborhood.  The city has allocated approximately $1M to build six units of owner-
occupied housing for household that are at or below 50% of the AMI, and 14 units of affordable rental housing for households that are at or
below 50% of the AMI.  The city will be partnering with Clark County Community Habitat for Humanity, St. Vincent DePaul, Interfaith
Hospitality Network, MRDD – Housing Connections, and Mental Health Services in the development of these units for the clients they serve.
The Limestone Development Neighborhoois distressed despite the positive deveopments in recent years.  Three out of the four Foreclosure
and Vacancy Scores are the highest score possible: 20.  Approximately 25% of all mortgages (or 168 out of 725 mortgages) in the area are
either in foreclosure or are seriously delinquent.  Additionally, 43.4% and 50% of all mortgages made in this area are the typical “bad” loans
with high costs and low leveraging involved.  Only 0.8% and 1.9% of the loans would be classified as “good” loans with low costs and high
leverage. 
<!--[endif]-->
The damage has been done and continues to be felt.  From 2000-2008 there have been a total of 602 foreclosures in this area.  Historic
damage led to the current 7.5% and 18.8% vacancy rate that devastates the area.
Buck Creek Development Spine (Census Tracts 8, 7, 6 and 5)  - Buck Creek, one of Springfield’s best natural resources, runs along and
through a line of development containing the new surgeon’s hospital the new regional medical complex, the Cancer Center (redeveloped in
2003 and opened in 2004),a

How to Get Additional Information:

Questions and comments can be directed to:
City of Springfield Community Development Department
ATTN: Jackie Sudhoff, Mark Luttrell or Ed Leinasars at 324-7380
76 E High Street
Springfield OH 45502
jsudhoff@ci.springfield.oh.us
mluttrell@ci.springfield.oh.us
eleinasars@ci.springfield.oh.us
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Target Geography:

ndhCampus.
<!--[if !supportEmptyParas]--><!--[endif]-->
The shores of Buck Creek also house Veteran’s Park, a local gem that attracts tens of thousands ofresidents on warm summer evenings in
June and July for spectacular entertainment at the Summer Arts Festival.  Recent $2.5M improvements to Veteran’s Park include a renovated
stage and new food court pavilion with an additional investment of $500,000  to begin at the conclusion of the 2009 Summer Arts Festival
season.  Buck Creek will also house a new White Water attraction investing $860,000 and a new “bouldering” area that already has invested
$35,000.  These developments not only bring much needed passive and active recreation to this wonderful focal point, they also create a
housing market of families that are seeking these activities in an area close enough to walk.  Bike Trails now link this area with Buck Creek
State Part, Cincinnati and Urbana.
<!--[if !supportEmptyParas]--><!--[endif]-->
The Buck Creek Development Spine is also fortunate enough to be neighbor to Wittenberg University.  More than ever before, Wittenberg
University is reaching out to the neighborhood surrounding its campus.  In the past five years, Wittenberg University has invested over $2M in
this neighborhood on acquisition, demolition, rehabilitation and ongoing maintenance of property.
<!--[if !supportEmptyParas]--><!--[endif]-->
 
Figure 5
<:f eqn="sum @0 0 1" /> <!--[if !vml]--><!--[endif]-->Despite its fortunate location, the larger neighborhood along this Buck Creek Spine has
been hit hard by the housing and foreclosure crisis.  Just as the Limestone Development Neighborhood’s Foreclosure and Vacancy Rates
paints a bleak picture of the area housing, an average Foreclosure and Vacancy Score of 19.25 in the Buck Creek Development Spine
indicates housing crisis.  This area is ready for a renaissance, and the City is confident that the funds from NSP2 and the funds leveraged
because of NSP2 will be what kick starts the market in these four census tracts
 
<!--[endif]--><!--[if !vml]--> <!--[endif]-->
Nearly one out of five  -  of all mortgages in the Buck Creek Spine Neighborhood  is either in foreclosure or is seriously delinquent in mortgage
payment and foreclosure is imminent. Additionally, almost 35% of the mortgages in this area are typical “bad” loans with high costs and low
leveraging, andonly 2% of the mortgages are “good” loans having lower costs and higher leveraging.  A total of 726 foreclosures have
occurred in the Buck Creek Development Spine from 2000-2008.  These foreclosures have caused a vacancy rate from 12.7% down to 3.9%
in the area closest to Wittenberg University.
<!--[if !supportEmptyParas]-->
 

Program Approach:

(6/17/2013 JS)  Program Amendment will not change the approach or activities of this grant.  See specific activities below.
Activities to Stabilize - Springfield’s approach to stabilizing the housing market and addressing the community-wide issues of decent affordable
rental and owner-occupied housing located with healthy and stable neighborhoods has three distinct stabilization strategies:
<!--[if !supportLists]-->1.)   <!--[endif]-->Demolition/Deconstruction of blighted, vacant and obsolete housing.  This program will operate in both
the Limestone Development Neighborhood and the Buck Creek Development Spine strategically taking out the blighting influences in the
neighborhoods in our community where it will make the biggest impact.  By demolishing/deconstructing vacant/blighted structures or acquiring
and demolishing/deconstructing vacant structures for reuse, benefiting either the neighborhood housing market or environmental factors of the
neighborhood and city in general, we can salvage and rebuild the bonds of our great neighborhoods.
(6/17/2013 JS)  WIthout a waiver from HOD, NSP2 regulations cap demolition expenses at 10% of the grant allocation.  If it chooses to exceed
the cap, the City will request a waiver from HUD and utilize Program Imcome for demolition and clearance of blighted structures with NSP
target areas.  The City does not intend to use more than 10% of the NSP2 grant for demolition activities.
2.)   <!--[endif]-->Create decent affordable housing for households at or below 50% of median income in the Limestone Development
Neighborhood.  A partnership with Clark County Community Habitat for Humanity expands on priorities that were established in NSP1.  NSP2
will capitalize on the nearly $1M targeted to the NSP1 area of Grand Avenue South (Census Tract 12 Block Group 6). The City will assist
Habitat in acquiring vacant and foreclosed land and/or structures.  Habitat will construct either new affordable owner occupied units for
households at or below 50% of AMI.  The NSP1 activities partnered with Habitat and other local Continuum of Care agencies to help
organizations house their clients who are at risk of becoming homeless. 
<!--[if !supportEmptyParas]--><!--[endif]-->
A collaboration with Neighborhood Housing Partnership, the City’s designated CHDO, will expand the initial focus area of NSP1 to include all
of Census Tracts 12 and 3.  Neighborhood Housing Partnership will construct affordable rental housing for elderly households who are at or
below 50% AMI for the NSP2 plan.  This aspect of the NSP2 plan focuses not only on stabilizing the neighborhood, but also on stabilizing
families with an income at or below 50% AMI.
<!--[if !supportEmptyParas]--><!--[endif]-->
(6/17/2013 JS) Housing ofr Households at or below 50% Area Median Income - NSP regulations require that at least 25% of the grant
allocation plaus any programs income received be set aside for activities that provide housing for households at or below 50% of the Area
Median Income.  The City of SPringfield will utilize at least 25% of its allocation plus program income to fund new construction o

Program Approach:

r rehab of rental and/or ownership units that will house households who are at or below 50% AMI.
Additionally, market conditions have changed throguhout the NSP time frame.  In order to facilitate home sales of the newly renovated, gut to
stud, energy efficient properties the City will consider selling homes to owners, non-profit agencies or othe area housing agencies for the
benefit of households at or below 50% AMI.
<!--[if !supportLists]-->3.)   <!--[endif]-->Create decent affordable energy efficient owner-occupied housing for households at or below 120% of
AMI in the Buck Creek Development Spine.  Activities in this target area will include acquisition, rehabilitation and sale to LMMI households. 
This project, located on the western edge of the newly developing regional hospital and on the
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$3,893.70

N/A

$6,101,296.95

$280,061.19

$3,893.70

$0.00

Total Obligated

$339,186.64

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$6,681,516.53

$5,107.61 $709,125.69

Match Contributed

     Program Funds Drawdown

To Date

$6,440,483.59

$6,681,516.53

$6,681,516.53

Overall

Program Income Received

$0.00

$0.00

Progress Toward Required Numeric Targets

$663,017.76

$0.00

To Date

Limit on Public Services

$1,006,967.19

0.00%
0.00%

Overall Benefit Percentage (Projected)

$663,017.76

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$610,131.50

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Administration $610,131.50 $663,892.76

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $1,525,328.75 $2,516,568.80

Overall Benefit Percentage (Actual)

eastern edge of Wittenberg University (Census Tracts 8, 7, 6 and 5), is an exciting collaboration between the neighborhoods, the new regional
medical center, Wittenberg University, the City and Midland Properties.  The City and Midland Properties will work to acquire and redevelop
decent, affordable Energy Star homes in the Buck Creek Development Spine while Community Mercy Health Partners (CMHP) and
Wittenberg University will offer down payment assistance to their campus staffs that choose to purchase a home in this area.  Both CMHP and
Wittenberg University have pledged $150,000 each over three years for down payment assistance, for a total assistance package of
$300,000. 
<!--[if !supportEmptyParas]--><!--[endif]-->
(6/17/2013 JS) Home Ownership Opportunities - The CIty of Springfield is committed to assisting homebuyers in NSP target ares with
incomes at or below 120% of the area median.  The city intends to assist homebuyers with NSP eligible down payment assistance and
financial mechanism activities.  All other aspects of the City of SPringfield's NSP grants remain the same.
In order to maximize the success of all homeownership activities and decrease the occurrence of housing cost burden, all homebuyers (those
at or below 50% of AMI and those at or below 120% of AMI) will undergo a homebuyer education course with Neighborhood Housing
Partnership, Springfield’s local NeighborWorks affiliate.  Additionally NHP will screen applicant’s housing debt to income and total debt to
income ratios in an attempt to ensure affordability.

Consortium Members:

N/A

$3,893.70 $6,440,483.59Total Funds Drawdown
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The City has spent all of the original grant funds and currently is holding a balance of over $350,000 in program
income.  The city is discussing potential eligible activities for these funds. 

Overall Progress Narrative:

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

9999, Restricted Balance $0.00 ($18.05) $0.00

Admin 1000, Administration $0.00 $663,892.76 $495,636.94

BC Redev 4000, Buck Creek Redevelopment (E) $0.00 $1,228,951.67 $1,191,366.96

BC Rehab 6000, Buck Creek Acq-Rehab (B) $0.00 $1,661,974.39 $1,326,730.95

Demo 2000, Demolition (D) $0.00 $610,129.10 $610,024.89

NSP2 PI Waiver, NSP2 Program Income Waiver $0.00 $0.00 $0.00

S Lime HO Redev 3000, S Limstone Homeowner $0.00 $750,000.00 $745,870.88

S Lime Rental Redev 5000, S Limestone Rental $0.00 $1,778,275.90 $1,731,666.33
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Activities

Admin 1000 / AdministrationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$663,892.76

N/A City of Springfield

Total Projected Budget from All Sources

Match Contributed

$663,892.76

$0.00

$5,548.17

$0.00

$663,892.76

$663,017.76

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Admin 1000

$0.00

$3,599.32

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$167,380.82

$0.00

N/A

02/11/2013

$0.00

To Date

02/11/2010

 (  )

$663,017.76

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Staff cost and administrative expenses for the operation of the NSP2 activities.

Location Description:

Administration activities

No activity to report this quarter.

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

Admin 1000

Project Title:

Administration

$663,017.76$0.00City of Springfield

$0.00     Program Funds Drawdown $495,636.94
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

BC Redev 4000 / Buck Creek Redevelopment (E)Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$521,835.20

NSP Only - LMMI City of Springfield

Total Projected Budget from All Sources $521,835.20

$0.00

$521,835.20

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BC2  Acq 4000

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

N/A

02/11/2013

$0.00

To Date

02/11/2010

Direct ( HouseHold )

$521,835.20

Responsible Organization:

Acquisition - general Under Way

BC2 AcquisitionActivity Title:

Project Number:

BC Redev 4000

Project Title:

Buck Creek Redevelopment (E)

$0.00     Program Funds Drawdown $521,835.20
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Match Contributed $0.00

$0.00

$521,835.20

     Program Income Drawdown

Program Income Received $768.48

$0.00 $0.00

$0.00

Total Funds Expended $0.00

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

Activity Description:

Activities will include the acquisition and all related costs of purchasing properties for redevelopment in the Buck Creek
Development Spine.

Location Description:

Properties will be located in the Buck Creek Development Spine area of Census Tracts 5, 6, 7 and 8.

No activity to report this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

$521,835.20$0.00City of Springfield

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Properties 0

0/0# of buildings (non-residential) 0

0/0# of Parcels acquired by 0

0/0# of Parcels acquired by admin 0

0/3# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

0/3# of Singlefamily Units 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/3 0/3# of Households 0 0 0

0 0/0 0/0 0/0# of Persons 0 0 0

0 0/0 0/3 0/3# Owner Households 0 0 0
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$707,116.28

NSP Only - LMMI City of Springfield

Total Projected Budget from All Sources

Match Contributed

$707,116.28

$0.00

$0.00

$0.00

$707,116.28

$705,435.55

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BC2 Redev 4000

$3,874.35

$3,448.16

$3,874.35

Jan 1 thru Mar 31, 2016

Activitiy Category:

$35,903.79

$0.00

N/A

02/11/2013

$0.00

To Date

02/11/2010

Direct ( HouseHold )

$705,435.55

Total Funds Expended

Responsible Organization:

$3,874.35

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Activities will include any and all costs associated with the gut to stud demolition/deconstruction and rehabilitation of properties
with the expectation that the finish product will exceed Energy Star rating before being sold to an LMMI resident.

Location Description:

Buck Creek Development Spine located in Census Tracts 5, 6, 7 and 8

Expenses for this quarter include proparty taxes for NSP purchased properties.

Activity Progress Narrative:

BC2 RedevelopmentActivity Title:

Project Number:

BC Redev 4000

Project Title:

Buck Creek Redevelopment (E)

$705,435.55$3,874.35City of Springfield

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/3# of Properties 0

55/30#Energy Star Replacement 0

4/3#Additional Attic/Roof Insulation 0

$0.00     Program Funds Drawdown $669,531.76
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/3#High efficiency heating plants 0

4/3#Efficient AC added/replaced 0

4/3#Replaced thermostats 0

4/3#Replaced hot water heaters 0

76/21#Light Fixtures (indoors) replaced 0

18/6#Light  fixtures (outdoors) 0

3/3#Refrigerators replaced 0

0/3#Clothes washers replaced 0

3/0#Dishwashers replaced 0

0/0#Units with solar panels 0

7/3#Low flow toilets 0

4/3#Low flow showerheads 0

4/3#Units with bus/rail access 0

4/3#Units exceeding Energy Star 0

4/3#Sites re-used 0

0/2#Units deconstructed 0

4/3#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/3# of Housing Units 0

4/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 1/3 4/3# of Households 0 0 25.00

0 0/0 1/3 4/3# Owner Households 0 0 25.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Springfield

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Home Ownership LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/30/2015

$0.00

To Date

06/26/2013

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Planned

Activity Description:

Assist individuals and households with incomes at or below 120% of the area median income in achieving home ownership.

Location Description:

All activities will be conducted in existing NSP target areas.

No activity to report in this quarter.

Activity Progress Narrative:

Home Ownership LMMIActivity Title:

Project Number:

BC Redev 4000

Project Title:

Buck Creek Redevelopment (E)

$0.00$0.00City of Springfield

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

BC Rehab 6000 / Buck Creek Acq-Rehab (B)Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$372,082.56

NSP Only - LMMI City of Springfield

Total Projected Budget from All Sources $372,082.56

$0.00

$0.00

$372,082.56

$372,082.56

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BC Acq 6000

$0.00

$75,542.20

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$33,489.33

N/A

02/11/2013

$0.00

To Date

02/11/2010

Direct ( HouseHold )

$372,082.56

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

BC AcquisitionActivity Title:

Project Number:

BC Rehab 6000

Project Title:

Buck Creek Acq-Rehab (B)

$372,082.56$0.00City of Springfield

$0.00     Program Funds Drawdown $338,593.23
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Match Contributed $0.00$0.00

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

Activity Description:

Activities will include the acquisition and all related costs of acquiring properties for the Buck Creek Acq-Rehab Project.

Location Description:

Activities will occur in the  Buck Creek Redevelopment Spine in Census Tracts 5,6,7 and 8.

No activity to report this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/11# of Properties 0

0/0# of buildings (non-residential) 0

0/0# of Parcels acquired by 0

0/0# of Parcels acquired by admin 0

0/11# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/11# of Housing Units 0

0/11# of Singlefamily Units 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/11 0/11# of Households 0 0 0

0 0/0 0/0 0/0# of Persons 0 0 0

15

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,289,891.83

NSP Only - LMMI City of Springfield

Total Projected Budget from All Sources

Match Contributed

$1,289,891.83

$0.00

$0.00

$5,107.61

$1,289,891.83

$1,070,996.04

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BC Rehab 6000

$19.35

$586,030.16

$19.35

Jan 1 thru Mar 31, 2016

Activitiy Category:

$82,858.32

$0.00

N/A

02/11/2013

$0.00

To Date

02/11/2010

Direct ( HouseHold )

$1,070,996.04

Total Funds Expended

Responsible Organization:

$19.35

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Activities will include any and all work including gut to stud demolition/deconstruction and rehabilitation with the expectation that
each home will exceed the Energy Star rating when finished and sold to a LMMI household.

Location Description:

Buck Creek Redevelopment Spine located in Census Tract 5, 6, 7 and 8

Expenses for this quarter include property tax payments on NSP purchased properties.

Activity Progress Narrative:

BC RehabilitationActivity Title:

Project Number:

BC Rehab 6000

Project Title:

Buck Creek Acq-Rehab (B)

$1,070,996.04$19.35City of Springfield

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/11# of Properties 0

72/110#Energy Star Replacement 0

6/12#Additional Attic/Roof Insulation 0

$0.00     Program Funds Drawdown $988,137.72
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

6/11#High efficiency heating plants 0

6/11#Efficient AC added/replaced 0

6/11#Replaced thermostats 0

6/11#Replaced hot water heaters 0

70/77#Light Fixtures (indoors) replaced 0

16/23#Light  fixtures (outdoors) 0

6/11#Refrigerators replaced 0

0/11#Clothes washers replaced 0

6/0#Dishwashers replaced 0

0/0#Units with solar panels 0

12/11#Low flow toilets 0

12/11#Low flow showerheads 0

6/11#Units with bus/rail access 0

6/11#Units exceeding Energy Star 0

6/11#Sites re-used 0

0/6#Units deconstructed 0

6/11#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

6/11# of Housing Units 0

6/11# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/11 6/11# of Households 0 0 0.00

0 0/0 0/11 6/11# Owner Households 0 0 0.00

Demo 2000 / Demolition (D)Project # / Title:

Grantee Activity Number: Demo 2000
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Projected Start Date:

Benefit Type:

Overall

$610,129.10

NSP Only - LMMI City of Springfield

Total Projected Budget from All Sources

Match Contributed

$610,129.10

$0.00

$0.00

$0.00

$610,129.10

$610,024.89

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$35,817.67

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

02/11/2010

Area (  )

$610,024.89

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Clearance and Demolition of blighted structures within NSP target areas.

Location Description:

**Demolition is an Area Benefit activity.  DRGR Screen will not allow for the input of Censust Tract information.  DRGR
representative Cynthia Cary is working in the issue.
Demolition Area Benefit will occur throughout the Census Tracts of 3,5,6,7,8, 11.01, 11.02 and 12.**

No activity to report this quarter.

Activity Progress Narrative:

DemolitionActivity Title:

Project Number:

Demo 2000

Project Title:

Demolition (D)

$610,024.89$0.00City of Springfield

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

90/75# of Properties 0

2/0# of buildings (non-residential) 0

0/0# of Public Facilities 0

$0.00     Program Funds Drawdown $610,024.89
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Businesses 0

0/0# of Non-business Organizations 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/75# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households 0 0 0

LMI%: 61.65

NSP2 PI Waiver / NSP2 Program Income WaiverProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

N/A City of Springfield

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

NSP2 PI Waiver

Activitiy Category:

09/30/201502/01/2015

 (  )

Responsible Organization:

Administration Under Way

NSP2 Program Income WaiverActivity Title:

Project Number:

NSP2 PI Waiver

Project Title:

NSP2 Program Income Waiver

NSP2 PI Waiver Account
Program Income Account:
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Overall

$0.00

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$2,108.86

$0.00

Jan 1 thru Mar 31, 2016

$0.00

$0.00

N/A

$0.00

To Date

$0.00

Total Funds Expended $0.00

Activity Description:

Location Description:

No activity to report this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$0.00$0.00City of Springfield

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00

S Lime HO Redev 3000 / S Limstone HomeownerProject # / Title:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$44,842.78

NSP Only - LH - 25% Set-Aside City of Springfield

Total Projected Budget from All Sources

Match Contributed

$44,842.78

$0.00

$0.00

$0.00

$44,842.78

$44,842.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SL2 HO Acq 3000

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

02/11/2010

Direct ( HouseHold )

$44,842.78

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Activities will fund the acquisition and all costs associated with the acquisition of foreclosed properties in the South Limeston
Spine.

Location Description:

Project will be located in the South Limestone Spine Area including Census Tracts 3 and 12.

No activity to report this quarter.

Activity Progress Narrative:

SL2 AcquisitionActivity Title:

Project Number:

S Lime HO Redev 3000

Project Title:

S Limstone Homeowner Redevelopment (E)

$44,842.78$0.00City of Springfield

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Properties 0

0/0# of buildings (non-residential) 0

0/0# of Parcels acquired by 0

$0.00     Program Funds Drawdown $44,842.78
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Parcels acquired by admin 0

0/10# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

0/10# of Singlefamily Units 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/10 0/0 0/10# of Households 0 0 0

0 0/0 0/0 0/0# of Persons 0 0 0

0 0/10 0/0 0/10# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$705,157.22

NSP Only - LH - 25% Set-Aside City of Springfield

Total Projected Budget from All Sources

Match Contributed

$705,157.22

$0.00

$0.00

$0.00

$705,157.22

$705,157.22

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SL2 HO Redev 3000

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$4,129.12

$0.00

N/A

02/11/2013

$0.00

To Date

02/11/2010

Direct ( HouseHold )

$705,157.22

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Activity will fund the new construction costs of building 10 new homes on foreclosed sites.  Units will be sold to households that
meet the 25% set aside requirements.

Location Description:

Project will be located within the South Limestone Spine area of Census Tract 3 and 12.

One home remains unsold to date.  A partner family has been identified, but the closing has not occured to date.  Once closong
happens the beneficiary information will be updated.

Activity Progress Narrative:

SL2 RedevelopmentActivity Title:

Project Number:

S Lime HO Redev 3000

Project Title:

S Limstone Homeowner Redevelopment (E)

$705,157.22$0.00City of Springfield

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

10/10#Low flow toilets 0

9/10#Low flow showerheads 0

$0.00     Program Funds Drawdown $701,028.10
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

9/10#Units with bus/rail access 0

9/10#Units exceeding Energy Star 0

9/10#Sites re-used 0

9/10#Units ¿ other green 0

0/0Activity funds eligible for DREF 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

9/10# of Housing Units 0

9/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 9/10 0/0 9/10# of Households 0 0 100.00

0 9/10 0/0 9/10# Owner Households 0 0 100.00

S Lime Rental Redev 5000 / S Limestone RentalProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

Set Aside Housing Development

Activitiy Category:

06/30/201506/26/2013

Direct ( HouseHold )

Responsible Organization:

Rehabilitation/reconstruction of residential structures Planned

Set Aside Housing DevelopmentActivity Title:

Project Number:

S Lime Rental Redev 5000

Project Title:

S Limestone Rental Redevelopment (E)
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Overall

$0.00

NSP Only - LH - 25% Set-Aside City of Springfield

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

$0.00

$0.00

N/A

$0.00

To Date

$0.00

Total Funds Expended $0.00

Activity Description:

Activitiy will develop housing for individuals and households with incomes at or below 50% of the area median.

Location Description:

Activities will be in existing NSP Target Areas.

No activity to report this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$0.00$0.00City of Springfield

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$249,401.90

NSP Only - LH - 25% Set-Aside City of Springfield

Total Projected Budget from All Sources

Match Contributed

$249,401.90

$0.00

$217,037.27

$0.00

$249,401.90

$246,427.68

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SL Rental Acq 5000

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$616.18

$0.00

N/A

02/11/2013

$0.00

To Date

02/11/2010

Direct ( HouseHold )

$246,427.68

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Actitivy will fund the purchase and all related property and acquisition costs for this project.

Location Description:

Project will be located in the South Limestone Spine in Census Tracts 3 and 12.

No activity to report this quarter.

Activity Progress Narrative:

SL Rental AcquisitionActivity Title:

Project Number:

S Lime Rental Redev 5000

Project Title:

S Limestone Rental Redevelopment (E)

$246,427.68$0.00City of Springfield

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/0# of buildings (non-residential) 0

0/0# of Parcels acquired by 0

0/0# of Parcels acquired by admin 0

$0.00     Program Funds Drawdown $245,811.50
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Housing Units 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/12 0/0 0/12# of Households 0 0 0

0 0/0 0/0 0/0# of Persons 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,517,166.90

NSP Only - LH - 25% Set-Aside City of Springfield

Total Projected Budget from All Sources

Match Contributed

$1,517,166.90

$0.00

$57,475.75

$0.00

$1,517,166.90

$1,500,663.91

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SL Rental Redevelopment 5000

$0.00

$1,810.84

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$14,809.08

$0.00

N/A

02/11/2013

$0.00

To Date

02/11/2010

Direct ( HouseHold )

$1,500,663.91

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Activity will construct 12 affordable rental unit for elderly residents.  The project will be situated upon one single foreclosed
piece of property.

Location Description:

Project will be located in the South Limestone Spine within Census Tracts 3 and 12.

No activity to report this quarter.

Activity Progress Narrative:

SL Rental RedevelopmentActivity Title:

Project Number:

S Lime Rental Redev 5000

Project Title:

S Limestone Rental Redevelopment (E)

$1,500,663.91$0.00City of Springfield

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

16/12#Low flow toilets 0

14/12#Low flow showerheads 0

$0.00     Program Funds Drawdown $1,485,854.83
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

14/12#Units with bus/rail access 0

0/12#Units exceeding Energy Star 0

14/1#Sites re-used 0

14/12#Units ¿ other green 0

0/0Activity funds eligible for DREF 0

4/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

12/12# of Housing Units 0

12/12# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 14/12 0/0 14/12# of Households 0 0 100.00

0 14/12 0/0 14/12# Renter Households 0 0 100.00
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